



Project Erasmus+ №609563-EPP-1-2019-1-DE-EPPKA2-CBHE-JP Internationalizing Master Programmes in Agriculture via English Medium Instruction (IMPROVe_AGRO)

Проект Эразмус+ «Интернационализация магистерских программ в сфере сельского хозяйства через преподавание на английском языке (IMPROVe_AGRO)»

**Work Plan Revised
for the Project Prolongation
15.01.2020-14.01 2024**

WP	Outputs and Outcomes	Estimated Start Date (dd-mm-yyyy)	Estimated End Date (dd-mm-yyyy)	Modified End Date of WP
WP1	Preparatory measures for the start-up of the project	15/01/2020	15/04/2020	15/09/2020
1/1	Legal framework of the consortium	15/01/2020	15/04/2020	15/09/2020
1/2	The kick-off of the project	15/01/2020	15/03/2020	15/03/2020
WP2	Design of methodology and strategy for Master programmes in A&F modernisation	22/01/2020	27/09/2020	30/05/2021
2/1	Formation of Inter-disciplinary Working Groups (IWG)	22/01/2020	31/10/2020	30/05/2021
2/2	Knowledge pool for up-dating and internationalising the selected modules created	24/02/2020	31/10/2020	15/03/2022
2/3	Methodology for developing harmonised modules via English medium designed	09/03/2020	30/09/2020	30/06/2021
2/4	Strategy for integrating EMI into the A&F curricular developed	20/04/2020	27/09/2020	30/05/2021

WP3	Multidisciplinary Curricula-Modernisation Task Force' (CMTF) created	16/03/2020	30/10/2022	30/10/2023
3/1	'Training trainers': English language instructors from the PC universities trained in innovative approaches for EMI of A&F modules	04/05/2020	30/10/2022	30/10/2023
3/2	A&F academics from the PC universities trained for EU approaches in course design, online methodologies and delivery via EMI	01/06/2020	30/10/2022	30/10/2023
3/3	Teaching environment at PC institutions modernised	04/05/2020	06/02/2022	06/05/2022
3/4	Web-based trainer network set up	16/03/2020	27/12/2020	27/12/2021
WP4	The selected courses for A&F curricula designed	25/05/2020	26/09/2021	26/09/2022
4/1	The syllabi and course plans agreed and confirmed	25/05/2020	31/10/2020	30/10/2021
4/2	ECTS based modules developed/ modernized	05/10/2020	26/09/2021	26/09/2022
WP5	An e-learning interactive capacity developed	02/11/2020	30/11/2022	31/11/2022
5/1	The e-learning platform designed and installed	18/01/2021	30/04/2021	30/04/2021
5/2	A digital pool of course materials in English created	02/11/2020	30/11/2022	30/11/2022
WP6	Implementation of the designed modules	04/10/2021	26/12/2022	01/09/2023
6.1.	The designed modules officially integrated into the A&F curricula at PC universities and are in operation via EMI in the blended mode of delivery	04/10/2021	26/12/2022	01/09/2023
WP7	Efficient Quality control and monitoring of the project	15/01/2020	26/12/2022	26/12/2023
7/1	Quality plan implemented	15/01/2020	26/12/2022	20/12/2023
WP8	Successful dissemination is achieved	15/01/2020	31/12/2022	31/12/2023
8/1	Wide dissemination of the project results	15/01/2020	31/12/2022	31/12/2023
WP9	Efficient Management of the project	15/01/2020	31/12/2022	31/12/2023
9/1	Efficient management of the project	15/01/2020	31/12/2022	31/12/2023